Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date):  Oct 23, 2003

Activity ID:  S4 Activity Title: TERRAIN VERIFICATION

A)

Activity Definition: Cross Sections and Reference Hubs. This activity may be accomplished in three

ways depending on the needs of the project and budgetary considerations.

1) A topographic survey may be performed that would follow the specifications for a ground survey.

2) Actual ground cross-sections are measured at the location required by the needs of the design &
CFLHD specifications.

3) Actual ground cross-sections are measured at the location required.

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1.Pred: D3 Rel: FS Lag: O 1. Succ: D4 Rel: FF Lag: O

2. Pred: S2 Rel: FS Lag: O 2. Succ: Rel: Lag: O
3.Pred: SQ Rel: FS Lag: O 3. Succ: Rel: Lag: O

4. Pred: Rel: Lag: 4. Succ: Rel: Lag: O

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

Required Activity Tasks:
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Set centerline and reference hubs
Obtain ground cross-sections or topographic data.
Confirm existing control.

Set supplemental control.
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